



Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Notes
1001	Project Alpha	Construction	Completed	2020-01-01	2020-12-31	\$1,000,000	\$1,000,000	\$0	Low	Project completed on time and within budget.
1002	Project Beta	IT	In Progress	2020-03-15	2021-06-30	\$500,000	\$450,000	-\$50,000	Medium	Minor delays in software development phase.
1003	Project Gamma	Marketing	On Hold	2020-02-01	2020-09-30	\$200,000	\$180,000	-\$20,000	High	Market conditions led to project suspension.
1004	Project Delta	Operations	Completed	2020-04-01	2020-11-30	\$300,000	\$300,000	\$0	Low	Successful completion of operational improvements.
1005	Project Epsilon	Research	On Hold	2020-05-01	2021-03-31	\$400,000	\$350,000	-\$50,000	Medium	Research findings inconclusive, project paused.
1006	Project Zeta	Construction	In Progress	2020-06-01	2021-09-30	\$700,000	\$600,000	-\$100,000	High	Material cost increases impacting budget.
1007	Project Eta	IT	Completed	2020-07-01	2020-12-31	\$150,000	\$150,000	\$0	Low	IT system upgrade completed successfully.
1008	Project Theta	Marketing	In Progress	2020-08-01	2021-01-31	\$250,000	\$220,000	-\$30,000	Medium	Advertising campaign under review.
1009	Project Iota	Operations	On Hold	2020-09-01	2020-12-31	\$100,000	\$90,000	-\$10,000	Low	Operational changes on hold.
1010	Project Kappa	Research	In Progress	2020-10-01	2021-06-30	\$350,000	\$300,000	-\$50,000	Medium	Research progress slower than expected.
1011	Project Lambda	Construction	Completed	2020-11-01	2021-02-28	\$200,000	\$200,000	\$0	Low	Construction project completed ahead of schedule.
1012	Project Mu	IT	In Progress	2021-01-01	2021-06-30	\$180,000	\$160,000	-\$20,000	Medium	IT project facing some technical challenges.
1013	Project Nu	Marketing	On Hold	2021-02-01	2021-05-31	\$120,000	\$110,000	-\$10,000	High	Marketing strategy being re-evaluated.
1014	Project Xi	Operations	In Progress	2021-03-01	2021-08-31	\$280,000	\$250,000	-\$30,000	Medium	Operational improvements being implemented.
1015	Project Omicron	Research	Completed	2021-04-01	2021-07-31	\$160,000	\$160,000	\$0	Low	Research project completed with positive results.
1016	Project Pi	Construction	In Progress	2021-05-01	2021-10-31	\$450,000	\$400,000	-\$50,000	High	Construction project facing budget constraints.
1017	Project Rho	IT	On Hold	2021-06-01	2021-09-30	\$140,000	\$130,000	-\$10,000	Medium	IT project on hold due to resource allocation.
1018	Project Sigma	Marketing	In Progress	2021-07-01	2021-12-31	\$220,000	\$190,000	-\$30,000	Medium	Marketing campaign launch delayed.
1019	Project Tau	Operations	Completed	2021-08-01	2021-11-30	\$110,000	\$110,000	\$0	Low	Operational project completed successfully.
1020	Project Upsilon	Research	In Progress	2021-09-01	2022-02-28	\$320,000	\$280,000	-\$40,000	Medium	Research project showing promising results.
1021	Project Phi	Construction	On Hold	2021-10-01	2022-03-31	\$550,000	\$500,000	-\$50,000	High	Construction project on hold due to site issues.
1022	Project Chi	IT	In Progress	2021-11-01	2022-04-30	\$190,000	\$170,000	-\$20,000	Medium	IT project facing some integration challenges.
1023	Project Psi	Marketing	On Hold	2022-01-01	2022-06-30	\$130,000	\$120,000	-\$10,000	High	Marketing project on hold due to budget cuts.
1024	Project Omega	Operations	In Progress	2022-02-01	2022-07-31	\$270,000	\$240,000	-\$30,000	Medium	Operational project showing steady progress.
1025	Project A	Research	Completed	2022-03-01	2022-06-30	\$170,000	\$170,000	\$0	Low	Research project completed with significant findings.
1026	Project B	Construction	In Progress	2022-04-01	2022-09-30	\$480,000	\$430,000	-\$50,000	High	Construction project facing material shortages.
1027	Project C	IT	On Hold	2022-05-01	2022-08-31	\$150,000	\$140,000	-\$10,000	Medium	IT project on hold due to vendor issues.
1028	Project D	Marketing	In Progress	2022-06-01	2022-11-30	\$210,000	\$180,000	-\$30,000	Medium	Marketing campaign launch postponed.
1029	Project E	Operations	Completed	2022-07-01	2022-10-31	\$100,000	\$100,000	\$0	Low	Operational project completed successfully.
1030	Project F	Research	In Progress	2022-08-01	2023-01-31	\$310,000	\$270,000	-\$40,000	Medium	Research project showing promising results.
1031	Project G	Construction	On Hold	2022-09-01	2023-02-28	\$520,000	\$470,000	-\$50,000	High	Construction project on hold due to site issues.
1032	Project H	IT	In Progress	2022-10-01	2023-03-31	\$180,000	\$160,000	-\$20,000	Medium	IT project facing some technical challenges.
1033	Project I	Marketing	On Hold	2022-11-01	2023-04-30	\$120,000	\$110,000	-\$10,000	High	Marketing project on hold due to budget cuts.
1034	Project J	Operations	In Progress	2023-01-01	2023-06-30	\$260,000	\$230,000	-\$30,000	Medium	Operational project showing steady progress.
1035	Project K	Research	Completed	2023-02-01	2023-05-31	\$160,000	\$160,000	\$0	Low	Research project completed with significant findings.
1036	Project L	Construction	In Progress	2023-03-01	2023-08-31	\$460,000	\$410,000	-\$50,000	High	Construction project facing material shortages.
1037	Project M	IT	On Hold	2023-04-01	2023-07-31	\$140,000	\$130,000	-\$10,000	Medium	IT project on hold due to resource allocation.
1038	Project N	Marketing	In Progress	2023-05-01	2023-10-31	\$200,000	\$170,000	-\$30,000	Medium	Marketing campaign launch delayed.
1039	Project O	Operations	Completed	2023-06-01	2023-09-30	\$90,000	\$90,000	\$0	Low	Operational project completed successfully.
1040	Project P	Research	In Progress	2023-07-01	2023-12-31	\$300,000	\$260,000	-\$40,000	Medium	Research project showing promising results.
1041	Project Q	Construction	On Hold	2023-08-01	2024-01-31	\$500,000	\$450,000	-\$50,000	High	Construction project on hold due to site issues.
1042	Project R	IT	In Progress	2023-09-01	2024-02-28	\$170,000	\$150,000	-\$20,000	Medium	IT project facing some technical challenges.
1043	Project S	Marketing	On Hold	2023-10-01	2024-03-31	\$110,000	\$100,000	-\$10,000	High	Marketing project on hold due to budget cuts.
1044	Project T	Operations	In Progress	2023-11-01	2024-04-30	\$250,000	\$220,000	-\$30,000	Medium	Operational project showing steady progress.
1045	Project U	Research	Completed	2024-01-01	2024-04-30	\$150,000	\$150,000	\$0	Low	Research project completed with significant findings.
1046	Project V	Construction	In Progress	2024-02-01	2024-07-31	\$440,000	\$390,000	-\$50,000	High	Construction project facing material shortages.
1047	Project W	IT	On Hold	2024-03-01	2024-06-30	\$130,000	\$120,000	-\$10,000	Medium	IT project on hold due to resource allocation.
1048	Project X	Marketing	In Progress	2024-04-01	2024-09-30	\$190,000	\$160,000	-\$30,000	Medium	Marketing campaign launch delayed.
1049	Project Y	Operations	Completed	2024-05-01	2024-08-31	\$80,000	\$80,000	\$0	Low	Operational project completed successfully.
1050	Project Z	Research	In Progress	2024-06-01	2024-11-30	\$290,000	\$250,000	-\$40,000	Medium	Research project showing promising results.

COMPANY INFORMATION

Table with columns: COMPANY, COUNTRY, TYPE, VALUE, etc. Contains financial data for various companies.

SECURITY INCIDENT ID	DATE	TIME	STATUS	SEVERITY	TYPE	SOURCE	TARGET	DESCRIPTION	DIVISION	OFFICER	CONTACT	RESOLUTION	STATUS	COMMENTS
SI-2023-0001	2023-01-15	08:30:00	Closed	Low	Malware	Internal Network	Server Room	Antivirus software detected a ransomware variant on a backup server. The file was isolated and removed.	IT Support	J. Smith	123-456-7890	Antivirus updated and removed. Backup restored.	Closed	Incident resolved successfully. All systems back online.
SI-2023-0002	2023-01-15	14:20:00	In Progress	High	Phishing	Employee Email	Finance Dept.	Employee received a phishing email with a link to a fake login page for the company's financial system.	HR Security	A. Johnson	987-654-3210	Employee notified and link blocked. Incident investigation ongoing.	In Progress	Security team is working on identifying the source of the phishing attempt.
SI-2023-0003	2023-01-16	09:15:00	Closed	Medium	Denial of Service	External Network	Web Server	Web server experienced a brief denial of service attack from an external IP address. Service was restored within 5 minutes.	Network Ops	M. Brown	555-111-2222	Network firewall rules updated. Attack source blocked.	Closed	Service restored. No data loss.
SI-2023-0004	2023-01-16	11:45:00	Open	High	Insider Threat	Internal Network	Database Server	Internal user accessed sensitive database records without authorization. Access was logged and revoked.	Security Team	K. Lee	333-444-5555	User access revoked. Incident investigation ongoing.	Open	Attempting to determine the motive for the unauthorized access.
SI-2023-0005	2023-01-17	07:00:00	Open	Medium	Malware	External Network	Router	Router logs show suspicious traffic patterns and a potential malware infection attempt on the network perimeter.	Network Ops	P. Garcia	222-333-4444	Router configuration reviewed. Suspicious traffic blocked.	Open	Monitoring network for any further activity.













Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Notes
1001	Project Alpha	Construction	Completed	2023-01-01	2023-03-31	1000000	1000000	0	Low	Project Alpha completed successfully within budget and timeline.
1002	Project Beta	Software	In Progress	2023-02-15	2023-06-30	500000	450000	-50000	Medium	Project Beta is currently behind schedule due to resource constraints.
1003	Project Gamma	Marketing	On Hold	2023-03-01	2023-05-31	200000	200000	0	High	Project Gamma is on hold due to budget reallocation.
1004	Project Delta	Operations	Completed	2023-04-01	2023-07-31	750000	750000	0	Low	Project Delta completed with minor budget overruns.
1005	Project Epsilon	Research	In Progress	2023-05-01	2023-09-30	300000	320000	20000	Medium	Project Epsilon is over budget due to additional research requirements.
1006	Project Zeta	IT	On Hold	2023-06-01	2023-08-31	150000	150000	0	High	Project Zeta is on hold due to technical challenges.
1007	Project Eta	Finance	Completed	2023-07-01	2023-10-31	400000	400000	0	Low	Project Eta completed successfully.
1008	Project Theta	HR	In Progress	2023-08-01	2023-11-30	250000	230000	-20000	Medium	Project Theta is behind schedule due to recruitment delays.
1009	Project Iota	Legal	On Hold	2023-09-01	2023-12-31	100000	100000	0	High	Project Iota is on hold due to legal proceedings.
1010	Project Kappa	Operations	Completed	2023-10-01	2024-01-31	600000	600000	0	Low	Project Kappa completed successfully.
1011	Project Lambda	Marketing	In Progress	2023-11-01	2024-02-28	350000	380000	30000	Medium	Project Lambda is over budget due to increased advertising costs.
1012	Project Mu	IT	On Hold	2023-12-01	2024-03-31	200000	200000	0	High	Project Mu is on hold due to hardware procurement delays.
1013	Project Nu	Finance	Completed	2024-01-01	2024-04-30	450000	450000	0	Low	Project Nu completed successfully.
1014	Project Xi	HR	In Progress	2024-02-01	2024-05-31	300000	280000	-20000	Medium	Project Xi is behind schedule due to training program delays.
1015	Project Omicron	Legal	On Hold	2024-03-01	2024-06-30	150000	150000	0	High	Project Omicron is on hold due to regulatory changes.
1016	Project Pi	Operations	Completed	2024-04-01	2024-07-31	550000	550000	0	Low	Project Pi completed successfully.
1017	Project Rho	Marketing	In Progress	2024-05-01	2024-08-31	400000	420000	20000	Medium	Project Rho is over budget due to increased marketing spend.
1018	Project Sigma	IT	On Hold	2024-06-01	2024-09-30	250000	250000	0	High	Project Sigma is on hold due to software licensing issues.
1019	Project Tau	Finance	Completed	2024-07-01	2024-10-31	500000	500000	0	Low	Project Tau completed successfully.
1020	Project Upsilon	HR	In Progress	2024-08-01	2024-11-30	350000	330000	-20000	Medium	Project Upsilon is behind schedule due to recruitment challenges.
1021	Project Phi	Legal	On Hold	2024-09-01	2025-02-28	180000	180000	0	High	Project Phi is on hold due to legal review delays.
1022	Project Chi	Operations	Completed	2024-10-01	2025-03-31	650000	650000	0	Low	Project Chi completed successfully.
1023	Project Psi	Marketing	In Progress	2024-11-01	2025-04-30	450000	480000	30000	Medium	Project Psi is over budget due to increased advertising costs.
1024	Project Omega	IT	On Hold	2024-12-01	2025-05-31	300000	300000	0	High	Project Omega is on hold due to hardware procurement delays.
1025	Project A	Finance	Completed	2025-01-01	2025-04-30	550000	550000	0	Low	Project A completed successfully.
1026	Project B	HR	In Progress	2025-02-01	2025-05-31	400000	380000	-20000	Medium	Project B is behind schedule due to recruitment delays.
1027	Project C	Legal	On Hold	2025-03-01	2025-06-30	200000	200000	0	High	Project C is on hold due to legal proceedings.
1028	Project D	Operations	Completed	2025-04-01	2025-07-31	700000	700000	0	Low	Project D completed successfully.
1029	Project E	Marketing	In Progress	2025-05-01	2025-08-31	500000	530000	30000	Medium	Project E is over budget due to increased advertising costs.
1030	Project F	IT	On Hold	2025-06-01	2025-09-30	350000	350000	0	High	Project F is on hold due to software licensing issues.
1031	Project G	Finance	Completed	2025-07-01	2025-10-31	600000	600000	0	Low	Project G completed successfully.
1032	Project H	HR	In Progress	2025-08-01	2025-11-30	450000	430000	-20000	Medium	Project H is behind schedule due to recruitment challenges.
1033	Project I	Legal	On Hold	2025-09-01	2026-02-28	250000	250000	0	High	Project I is on hold due to legal review delays.
1034	Project J	Operations	Completed	2025-10-01	2026-03-31	750000	750000	0	Low	Project J completed successfully.
1035	Project K	Marketing	In Progress	2025-11-01	2026-04-30	550000	580000	30000	Medium	Project K is over budget due to increased advertising costs.
1036	Project L	IT	On Hold	2025-12-01	2026-05-31	400000	400000	0	High	Project L is on hold due to hardware procurement delays.
1037	Project M	Finance	Completed	2026-01-01	2026-04-30	650000	650000	0	Low	Project M completed successfully.
1038	Project N	HR	In Progress	2026-02-01	2026-05-31	500000	480000	-20000	Medium	Project N is behind schedule due to recruitment delays.
1039	Project O	Legal	On Hold	2026-03-01	2026-06-30	300000	300000	0	High	Project O is on hold due to legal proceedings.
1040	Project P	Operations	Completed	2026-04-01	2026-07-31	800000	800000	0	Low	Project P completed successfully.
1041	Project Q	Marketing	In Progress	2026-05-01	2026-08-31	600000	630000	30000	Medium	Project Q is over budget due to increased advertising costs.
1042	Project R	IT	On Hold	2026-06-01	2026-09-30	450000	450000	0	High	Project R is on hold due to software licensing issues.
1043	Project S	Finance	Completed	2026-07-01	2026-10-31	700000	700000	0	Low	Project S completed successfully.
1044	Project T	HR	In Progress	2026-08-01	2026-11-30	550000	530000	-20000	Medium	Project T is behind schedule due to recruitment challenges.
1045	Project U	Legal	On Hold	2026-09-01	2027-02-28	350000	350000	0	High	Project U is on hold due to legal review delays.
1046	Project V	Operations	Completed	2026-10-01	2027-03-31	850000	850000	0	Low	Project V completed successfully.
1047	Project W	Marketing	In Progress	2026-11-01	2027-04-30	650000	680000	30000	Medium	Project W is over budget due to increased advertising costs.
1048	Project X	IT	On Hold	2026-12-01	2027-05-31	500000	500000	0	High	Project X is on hold due to hardware procurement delays.
1049	Project Y	Finance	Completed	2027-01-01	2027-04-30	750000	750000	0	Low	Project Y completed successfully.
1050	Project Z	HR	In Progress	2027-02-01	2027-05-31	600000	580000	-20000	Medium	Project Z is behind schedule due to recruitment delays.



ID	Description		Type		Status	Priority		Start/End		Duration		Frequency		Location		Assigned To		Created/Updated		Comments	
1001	Project Management	Task	Development	Backend	In Progress	High	Medium	2023-01-01	2023-03-31	90	5	5	1	Team Alpha	John Doe	2023-01-01	2023-03-31	Completed			
1002	Project Management	Task	Development	Frontend	Not Started	High	Medium	2023-04-01	2023-06-30	90	5	5	1	Team Alpha	John Doe	2023-04-01	2023-06-30	Completed			
1003	Project Management	Task	Development	Backend	In Progress	High	Medium	2023-07-01	2023-09-30	90	5	5	1	Team Alpha	John Doe	2023-07-01	2023-09-30	Completed			
1004	Project Management	Task	Development	Frontend	Not Started	High	Medium	2023-10-01	2024-01-31	90	5	5	1	Team Alpha	John Doe	2023-10-01	2024-01-31	Completed			
1005	Project Management	Task	Development	Backend	In Progress	High	Medium	2024-02-01	2024-05-31	90	5	5	1	Team Alpha	John Doe	2024-02-01	2024-05-31	Completed			
1006	Project Management	Task	Development	Frontend	Not Started	High	Medium	2024-06-01	2024-09-30	90	5	5	1	Team Alpha	John Doe	2024-06-01	2024-09-30	Completed			
1007	Project Management	Task	Development	Backend	In Progress	High	Medium	2024-10-01	2025-01-31	90	5	5	1	Team Alpha	John Doe	2024-10-01	2025-01-31	Completed			
1008	Project Management	Task	Development	Frontend	Not Started	High	Medium	2025-02-01	2025-05-31	90	5	5	1	Team Alpha	John Doe	2025-02-01	2025-05-31	Completed			
1009	Project Management	Task	Development	Backend	In Progress	High	Medium	2025-06-01	2025-09-30	90	5	5	1	Team Alpha	John Doe	2025-06-01	2025-09-30	Completed			
1010	Project Management	Task	Development	Frontend	Not Started	High	Medium	2025-10-01	2026-01-31	90	5	5	1	Team Alpha	John Doe	2025-10-01	2026-01-31	Completed			
1011	Project Management	Task	Development	Backend	In Progress	High	Medium	2026-02-01	2026-05-31	90	5	5	1	Team Alpha	John Doe	2026-02-01	2026-05-31	Completed			
1012	Project Management	Task	Development	Frontend	Not Started	High	Medium	2026-06-01	2026-09-30	90	5	5	1	Team Alpha	John Doe	2026-06-01	2026-09-30	Completed			
1013	Project Management	Task	Development	Backend	In Progress	High	Medium	2026-10-01	2027-01-31	90	5	5	1	Team Alpha	John Doe	2026-10-01	2027-01-31	Completed			
1014	Project Management	Task	Development	Frontend	Not Started	High	Medium	2027-02-01	2027-05-31	90	5	5	1	Team Alpha	John Doe	2027-02-01	2027-05-31	Completed			
1015	Project Management	Task	Development	Backend	In Progress	High	Medium	2027-06-01	2027-09-30	90	5	5	1	Team Alpha	John Doe	2027-06-01	2027-09-30	Completed			
1016	Project Management	Task	Development	Frontend	Not Started	High	Medium	2027-10-01	2028-01-31	90	5	5	1	Team Alpha	John Doe	2027-10-01	2028-01-31	Completed			
1017	Project Management	Task	Development	Backend	In Progress	High	Medium	2028-02-01	2028-05-31	90	5	5	1	Team Alpha	John Doe	2028-02-01	2028-05-31	Completed			
1018	Project Management	Task	Development	Frontend	Not Started	High	Medium	2028-06-01	2028-09-30	90	5	5	1	Team Alpha	John Doe	2028-06-01	2028-09-30	Completed			
1019	Project Management	Task	Development	Backend	In Progress	High	Medium	2028-10-01	2029-01-31	90	5	5	1	Team Alpha	John Doe	2028-10-01	2029-01-31	Completed			
1020	Project Management	Task	Development	Frontend	Not Started	High	Medium	2029-02-01	2029-05-31	90	5	5	1	Team Alpha	John Doe	2029-02-01	2029-05-31	Completed			





Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Notes
1001	Project Alpha	Construction	Completed	2023-01-01	2023-03-31	\$1,000,000	\$1,000,000	\$0	Low	Project completed on schedule and budget.
1002	Project Beta	Software	In Progress	2023-02-15	2023-06-30	\$500,000	\$450,000	-\$50,000	Medium	Minor delays in testing phase.
1003	Project Gamma	Marketing	On Hold	2023-03-01	2023-05-31	\$200,000	\$0	-\$200,000	High	Market conditions unfavorable.
1004	Project Delta	Operations	Completed	2023-04-01	2023-04-30	\$100,000	\$100,000	\$0	Low	Operational improvements implemented.
1005	Project Epsilon	Research	In Progress	2023-05-01	2023-09-30	\$300,000	\$280,000	-\$20,000	Medium	Research progress on track.
1006	Project Zeta	IT	Completed	2023-06-01	2023-06-30	\$150,000	\$150,000	\$0	Low	IT infrastructure upgrade complete.
1007	Project Eta	HR	In Progress	2023-07-01	2023-08-31	\$80,000	\$75,000	-\$5,000	Low	Recruitment process ongoing.
1008	Project Theta	Finance	Completed	2023-08-01	2023-08-31	\$120,000	\$120,000	\$0	Low	Financial reporting system updated.
1009	Project Iota	Legal	In Progress	2023-09-01	2023-10-31	\$60,000	\$55,000	-\$5,000	Low	Legal review of contracts in progress.
1010	Project Kappa	Security	Completed	2023-10-01	2023-10-31	\$90,000	\$90,000	\$0	Low	Security audit completed successfully.
1011	Project Lambda	Compliance	In Progress	2023-11-01	2023-11-30	\$70,000	\$68,000	-\$2,000	Low	Compliance training modules developed.
1012	Project Mu	Quality	Completed	2023-12-01	2023-12-31	\$110,000	\$110,000	\$0	Low	Quality assurance process refined.
1013	Project Nu	Customer	In Progress	2024-01-01	2024-03-31	\$130,000	\$120,000	-\$10,000	Medium	Customer feedback loop established.
1014	Project Xi	Supply	Completed	2024-02-01	2024-02-28	\$140,000	\$140,000	\$0	Low	Supply chain optimization complete.
1015	Project Omicron	Product	In Progress	2024-03-01	2024-06-30	\$160,000	\$150,000	-\$10,000	Medium	Product development phase 2.
1016	Project Pi	Process	Completed	2024-04-01	2024-04-30	\$170,000	\$170,000	\$0	Low	Process automation implemented.
1017	Project Rho	Infrastructure	In Progress	2024-05-01	2024-09-30	\$180,000	\$170,000	-\$10,000	Medium	Infrastructure upgrade phase 1.
1018	Project Sigma	Partnership	Completed	2024-06-01	2024-06-30	\$190,000	\$190,000	\$0	Low	Partnership agreement signed.
1019	Project Tau	Training	In Progress	2024-07-01	2024-08-31	\$200,000	\$190,000	-\$10,000	Low	Employee training modules launched.
1020	Project Upsilon	Strategy	Completed	2024-08-01	2024-08-31	\$210,000	\$210,000	\$0	Low	Strategic plan for next year finalized.
1021	Project Phi	Systems	In Progress	2024-09-01	2024-12-31	\$220,000	\$210,000	-\$10,000	Medium	System integration testing.
1022	Project Chi	Marketing	Completed	2024-10-01	2024-10-31	\$230,000	\$230,000	\$0	Low	Marketing campaign results positive.
1023	Project Psi	Operations	In Progress	2024-11-01	2024-11-30	\$240,000	\$230,000	-\$10,000	Low	Operational efficiency improvements.
1024	Project Omega	Research	Completed	2024-12-01	2024-12-31	\$250,000	\$250,000	\$0	Low	Research findings published.
1025	Project A	IT	In Progress	2025-01-01	2025-03-31	\$260,000	\$250,000	-\$10,000	Medium	IT security audit scheduled.
1026	Project B	HR	Completed	2025-02-01	2025-02-28	\$270,000	\$270,000	\$0	Low	HR policy review complete.
1027	Project C	Finance	In Progress	2025-03-01	2025-04-30	\$280,000	\$270,000	-\$10,000	Low	Financial forecasting model updated.
1028	Project D	Legal	Completed	2025-04-01	2025-04-30	\$290,000	\$290,000	\$0	Low	Legal counsel on contract review.
1029	Project E	Security	In Progress	2025-05-01	2025-06-30	\$300,000	\$290,000	-\$10,000	Medium	Security protocol updates.
1030	Project F	Compliance	Completed	2025-06-01	2025-06-30	\$310,000	\$310,000	\$0	Low	Compliance training completed.
1031	Project G	Quality	In Progress	2025-07-01	2025-08-31	\$320,000	\$310,000	-\$10,000	Low	Quality control process refined.
1032	Project H	Customer	Completed	2025-08-01	2025-08-31	\$330,000	\$330,000	\$0	Low	Customer satisfaction survey results.
1033	Project I	Supply	In Progress	2025-09-01	2025-09-30	\$340,000	\$330,000	-\$10,000	Medium	Supply chain diversification.
1034	Project J	Product	Completed	2025-10-01	2025-10-31	\$350,000	\$350,000	\$0	Low	Product launch successful.
1035	Project K	Process	In Progress	2025-11-01	2025-11-30	\$360,000	\$350,000	-\$10,000	Low	Process automation phase 2.
1036	Project L	Infrastructure	Completed	2025-12-01	2025-12-31	\$370,000	\$370,000	\$0	Low	Infrastructure upgrade phase 2.
1037	Project M	Partnership	In Progress	2026-01-01	2026-01-31	\$380,000	\$370,000	-\$10,000	Medium	Partnership agreement phase 2.
1038	Project N	Training	Completed	2026-02-01	2026-02-28	\$390,000	\$390,000	\$0	Low	Employee training phase 2.
1039	Project O	Strategy	In Progress	2026-03-01	2026-03-31	\$400,000	\$390,000	-\$10,000	Low	Strategic plan phase 2.
1040	Project P	Systems	Completed	2026-04-01	2026-04-30	\$410,000	\$410,000	\$0	Low	System integration phase 2.
1041	Project Q	Marketing	In Progress	2026-05-01	2026-05-31	\$420,000	\$410,000	-\$10,000	Medium	Marketing campaign phase 2.
1042	Project R	Operations	Completed	2026-06-01	2026-06-30	\$430,000	\$430,000	\$0	Low	Operational efficiency phase 2.
1043	Project S	Research	In Progress	2026-07-01	2026-07-31	\$440,000	\$430,000	-\$10,000	Medium	Research findings phase 2.
1044	Project T	IT	Completed	2026-08-01	2026-08-31	\$450,000	\$450,000	\$0	Low	IT security audit phase 2.
1045	Project U	HR	In Progress	2026-09-01	2026-09-30	\$460,000	\$450,000	-\$10,000	Low	HR policy review phase 2.
1046	Project V	Finance	Completed	2026-10-01	2026-10-31	\$470,000	\$470,000	\$0	Low	Financial forecasting phase 2.
1047	Project W	Legal	In Progress	2026-11-01	2026-11-30	\$480,000	\$470,000	-\$10,000	Low	Legal counsel on contract phase 2.
1048	Project X	Security	Completed	2026-12-01	2026-12-31	\$490,000	\$490,000	\$0	Low	Security protocol updates phase 2.
1049	Project Y	Compliance	In Progress	2027-01-01	2027-01-31	\$500,000	\$490,000	-\$10,000	Low	Compliance training phase 2.
1050	Project Z	Quality	Completed	2027-02-01	2027-02-28	\$510,000	\$510,000	\$0	Low	Quality control process phase 2.

**RESUMEN DE RESULTADOS FINANCIEROS**  
**GRUPO EMPRESARIAL**

ÍNDICE	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA	PERÍODO DE REFERENCIA	INDICADOR	UNIDAD DE MEDIDA		
100	2023	1	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%	2023	100%



PROYECTO		DESCRIPCIÓN DE OBRAS				DETALES DE OBRAS										RESUMEN			FECHAS		ESTADO		SOLUCIÓN						
ID	NOMBRE	UNIDAD	CANTIDAD	PRECIO	TOTAL	DESCRIPCIÓN	UNIDAD	CANTIDAD	PRECIO	TOTAL	DESCRIPCIÓN	UNIDAD	CANTIDAD	PRECIO	TOTAL	DESCRIPCIÓN	UNIDAD	CANTIDAD	PRECIO	TOTAL	DESCRIPCIÓN	UNIDAD	CANTIDAD	PRECIO	TOTAL	FECHA INICIO	FECHA FIN	ESTADO	SOLUCIÓN
1000	001	1	1	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	2023-01-01	2023-12-31	TERMINADO	100%
1000	002	1	1	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	OPERA DE RECONSTRUCCIÓN DE LA OBRA DE CARRETERA EN LAS VÍAS DE ACCESO AL BARRIO DE...	24	100000	100000	100000	2023-01-01	2023-12-31	TERMINADO	100%







Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Manager	Proj. Budget	Proj. Revenue	Proj. Profit	Proj. Risk	Proj. Notes
1001	Project Alpha	Development	Completed	2023-01-01	2023-03-31	J. Doe	1000000	1200000	200000	Low	Project Alpha completed successfully.
1002	Project Beta	Development	In Progress	2023-04-01	2023-06-30	J. Doe	1500000	1800000	300000	Medium	Project Beta on track.
1003	Project Gamma	Development	On Hold	2023-07-01	2023-09-30	J. Doe	800000	0	-800000	High	Project Gamma on hold due to budget constraints.
1004	Project Delta	Development	Completed	2023-10-01	2023-12-31	J. Doe	1200000	1500000	300000	Low	Project Delta completed successfully.
1005	Project Epsilon	Development	In Progress	2024-01-01	2024-03-31	J. Doe	900000	1100000	200000	Medium	Project Epsilon on track.
1006	Project Zeta	Development	On Hold	2024-04-01	2024-06-30	J. Doe	1100000	0	-1100000	High	Project Zeta on hold due to budget constraints.
1007	Project Eta	Development	Completed	2024-07-01	2024-09-30	J. Doe	1300000	1600000	300000	Low	Project Eta completed successfully.
1008	Project Theta	Development	In Progress	2024-10-01	2024-12-31	J. Doe	1400000	1700000	300000	Medium	Project Theta on track.
1009	Project Iota	Development	On Hold	2025-01-01	2025-03-31	J. Doe	1000000	0	-1000000	High	Project Iota on hold due to budget constraints.
1010	Project Kappa	Development	Completed	2025-04-01	2025-06-30	J. Doe	1100000	1400000	300000	Low	Project Kappa completed successfully.
1011	Project Lambda	Development	In Progress	2025-07-01	2025-09-30	J. Doe	1200000	1500000	300000	Medium	Project Lambda on track.
1012	Project Mu	Development	On Hold	2025-10-01	2025-12-31	J. Doe	1300000	0	-1300000	High	Project Mu on hold due to budget constraints.
1013	Project Nu	Development	Completed	2026-01-01	2026-03-31	J. Doe	1400000	1700000	300000	Low	Project Nu completed successfully.
1014	Project Xi	Development	In Progress	2026-04-01	2026-06-30	J. Doe	1500000	1800000	300000	Medium	Project Xi on track.
1015	Project Omicron	Development	On Hold	2026-07-01	2026-09-30	J. Doe	1600000	0	-1600000	High	Project Omicron on hold due to budget constraints.
1016	Project Pi	Development	Completed	2026-10-01	2026-12-31	J. Doe	1700000	2000000	300000	Low	Project Pi completed successfully.
1017	Project Rho	Development	In Progress	2027-01-01	2027-03-31	J. Doe	1800000	2100000	300000	Medium	Project Rho on track.
1018	Project Sigma	Development	On Hold	2027-04-01	2027-06-30	J. Doe	1900000	0	-1900000	High	Project Sigma on hold due to budget constraints.
1019	Project Tau	Development	Completed	2027-07-01	2027-09-30	J. Doe	2000000	2300000	300000	Low	Project Tau completed successfully.
1020	Project Upsilon	Development	In Progress	2027-10-01	2027-12-31	J. Doe	2100000	2400000	300000	Medium	Project Upsilon on track.
1021	Project Phi	Development	On Hold	2028-01-01	2028-03-31	J. Doe	2200000	0	-2200000	High	Project Phi on hold due to budget constraints.
1022	Project Chi	Development	Completed	2028-04-01	2028-06-30	J. Doe	2300000	2600000	300000	Low	Project Chi completed successfully.
1023	Project Psi	Development	In Progress	2028-07-01	2028-09-30	J. Doe	2400000	2700000	300000	Medium	Project Psi on track.
1024	Project Omega	Development	On Hold	2028-10-01	2028-12-31	J. Doe	2500000	0	-2500000	High	Project Omega on hold due to budget constraints.
1025	Project A	Development	Completed	2029-01-01	2029-03-31	J. Doe	2600000	2900000	300000	Low	Project A completed successfully.
1026	Project B	Development	In Progress	2029-04-01	2029-06-30	J. Doe	2700000	3000000	300000	Medium	Project B on track.
1027	Project C	Development	On Hold	2029-07-01	2029-09-30	J. Doe	2800000	0	-2800000	High	Project C on hold due to budget constraints.
1028	Project D	Development	Completed	2029-10-01	2029-12-31	J. Doe	2900000	3200000	300000	Low	Project D completed successfully.
1029	Project E	Development	In Progress	2030-01-01	2030-03-31	J. Doe	3000000	3300000	300000	Medium	Project E on track.
1030	Project F	Development	On Hold	2030-04-01	2030-06-30	J. Doe	3100000	0	-3100000	High	Project F on hold due to budget constraints.
1031	Project G	Development	Completed	2030-07-01	2030-09-30	J. Doe	3200000	3500000	300000	Low	Project G completed successfully.
1032	Project H	Development	In Progress	2030-10-01	2030-12-31	J. Doe	3300000	3600000	300000	Medium	Project H on track.
1033	Project I	Development	On Hold	2031-01-01	2031-03-31	J. Doe	3400000	0	-3400000	High	Project I on hold due to budget constraints.
1034	Project J	Development	Completed	2031-04-01	2031-06-30	J. Doe	3500000	3800000	300000	Low	Project J completed successfully.
1035	Project K	Development	In Progress	2031-07-01	2031-09-30	J. Doe	3600000	3900000	300000	Medium	Project K on track.
1036	Project L	Development	On Hold	2031-10-01	2031-12-31	J. Doe	3700000	0	-3700000	High	Project L on hold due to budget constraints.
1037	Project M	Development	Completed	2032-01-01	2032-03-31	J. Doe	3800000	4100000	300000	Low	Project M completed successfully.
1038	Project N	Development	In Progress	2032-04-01	2032-06-30	J. Doe	3900000	4200000	300000	Medium	Project N on track.
1039	Project O	Development	On Hold	2032-07-01	2032-09-30	J. Doe	4000000	0	-4000000	High	Project O on hold due to budget constraints.
1040	Project P	Development	Completed	2032-10-01	2032-12-31	J. Doe	4100000	4400000	300000	Low	Project P completed successfully.
1041	Project Q	Development	In Progress	2033-01-01	2033-03-31	J. Doe	4200000	4500000	300000	Medium	Project Q on track.
1042	Project R	Development	On Hold	2033-04-01	2033-06-30	J. Doe	4300000	0	-4300000	High	Project R on hold due to budget constraints.
1043	Project S	Development	Completed	2033-07-01	2033-09-30	J. Doe	4400000	4700000	300000	Low	Project S completed successfully.
1044	Project T	Development	In Progress	2033-10-01	2033-12-31	J. Doe	4500000	4800000	300000	Medium	Project T on track.
1045	Project U	Development	On Hold	2034-01-01	2034-03-31	J. Doe	4600000	0	-4600000	High	Project U on hold due to budget constraints.
1046	Project V	Development	Completed	2034-04-01	2034-06-30	J. Doe	4700000	5000000	300000	Low	Project V completed successfully.
1047	Project W	Development	In Progress	2034-07-01	2034-09-30	J. Doe	4800000	5100000	300000	Medium	Project W on track.
1048	Project X	Development	On Hold	2034-10-01	2034-12-31	J. Doe	4900000	0	-4900000	High	Project X on hold due to budget constraints.
1049	Project Y	Development	Completed	2035-01-01	2035-03-31	J. Doe	5000000	5300000	300000	Low	Project Y completed successfully.
1050	Project Z	Development	In Progress	2035-04-01	2035-06-30	J. Doe	5100000	5400000	300000	Medium	Project Z on track.

Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Manager	Proj. Location	Proj. Start Date	Proj. End Date	Proj. Budget	Proj. Actual Cost	Proj. Progress %	Proj. Risk Level	Proj. Key Milestones	Proj. Key Deliverables	Proj. Key Stakeholders	Proj. Key Risks	Proj. Key Issues	Proj. Key Metrics	Proj. Key Indicators	Proj. Key Trends	Proj. Key Insights
PROJ001	Alpha Project	Software Development	Completed	John Doe	New York	2020-01-01	2020-12-31	\$1,000,000	\$1,000,000	100%	Low	Phase 1 Complete	Phase 2 Complete	Client, Vendor	Budget Overrun	Scope Creep	95%	95%	95%	On Track
PROJ002	Beta Project	Hardware Development	In Progress	Jane Smith	Los Angeles	2020-02-01	2021-06-30	\$800,000	\$600,000	75%	Medium	Design Phase	Prototype Development	Client, Vendor	Component Delays	Supply Chain Issues	80%	75%	75%	Minor Delays
PROJ003	Gamma Project	Marketing Campaign	On Hold	Bob Johnson	Chicago	2020-03-01	2020-09-30	\$200,000	\$150,000	30%	Low	Strategy Development	Content Creation	Client, Agency	Budget Cuts	Market Changes	15%	10%	10%	Cancelled
PROJ004	Delta Project	System Integration	Completed	Alice Brown	San Francisco	2020-04-01	2021-03-31	\$1,200,000	\$1,200,000	100%	High	Discovery Phase	Implementation Complete	Client, Vendor	Integration Complexity	Performance Issues	100%	100%	100%	Successful
PROJ005	Epsilon Project	Research & Development	In Progress	Charlie Davis	London	2020-05-01	2022-01-31	\$900,000	\$400,000	45%	Medium	Feasibility Study	Proof of Concept	Client, Vendor	Technology Uncertainty	Resource Shortage	60%	45%	45%	Review

Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Notes
1001	Project Alpha	Construction	Completed	2023-01-01	2023-03-31	\$1,000,000	\$1,000,000	\$0	Low	Project Alpha completed successfully within budget and timeline.
1002	Project Beta	Software	In Progress	2023-02-15	2023-06-30	\$500,000	\$450,000	-\$50,000	Medium	Project Beta is currently behind schedule due to resource constraints.
1003	Project Gamma	Marketing	On Hold	2023-03-01	2023-05-31	\$200,000	\$0	-\$200,000	High	Project Gamma is on hold due to budget cuts.
1004	Project Delta	Research	Completed	2023-04-01	2023-07-31	\$300,000	\$300,000	\$0	Low	Project Delta completed with minor budget overruns.
1005	Project Epsilon	Operations	In Progress	2023-05-01	2023-09-30	\$700,000	\$600,000	-\$100,000	Medium	Project Epsilon is currently on track but facing some challenges.
1006	Project Zeta	Development	On Hold	2023-06-01	2023-08-31	\$150,000	\$0	-\$150,000	High	Project Zeta is on hold due to technical issues.
1007	Project Eta	Support	Completed	2023-07-01	2023-08-31	\$100,000	\$100,000	\$0	Low	Project Eta completed successfully.
1008	Project Theta	Training	In Progress	2023-08-01	2023-10-31	\$250,000	\$200,000	-\$50,000	Medium	Project Theta is currently behind schedule.
1009	Project Iota	Compliance	On Hold	2023-09-01	2023-11-30	\$180,000	\$0	-\$180,000	High	Project Iota is on hold due to regulatory changes.
1010	Project Kappa	Infrastructure	Completed	2023-10-01	2023-12-31	\$400,000	\$400,000	\$0	Low	Project Kappa completed successfully.
1011	Project Lambda	Security	In Progress	2023-11-01	2024-01-31	\$350,000	\$300,000	-\$50,000	Medium	Project Lambda is currently behind schedule.
1012	Project Mu	Quality	On Hold	2023-12-01	2024-02-28	\$120,000	\$0	-\$120,000	High	Project Mu is on hold due to quality concerns.
1013	Project Nu	Customer	Completed	2024-01-01	2024-03-31	\$280,000	\$280,000	\$0	Low	Project Nu completed successfully.
1014	Project Xi	Product	In Progress	2024-02-01	2024-05-31	\$600,000	\$550,000	-\$50,000	Medium	Project Xi is currently behind schedule.
1015	Project Omicron	Process	On Hold	2024-03-01	2024-06-30	\$170,000	\$0	-\$170,000	High	Project Omicron is on hold due to process changes.
1016	Project Pi	System	Completed	2024-04-01	2024-07-31	\$320,000	\$320,000	\$0	Low	Project Pi completed successfully.
1017	Project Rho	Network	In Progress	2024-05-01	2024-08-31	\$450,000	\$400,000	-\$50,000	Medium	Project Rho is currently behind schedule.
1018	Project Sigma	Hardware	On Hold	2024-06-01	2024-09-30	\$190,000	\$0	-\$190,000	High	Project Sigma is on hold due to hardware issues.
1019	Project Tau	Software	Completed	2024-07-01	2024-10-31	\$270,000	\$270,000	\$0	Low	Project Tau completed successfully.
1020	Project Upsilon	Support	In Progress	2024-08-01	2024-11-30	\$230,000	\$180,000	-\$50,000	Medium	Project Upsilon is currently behind schedule.
1021	Project Phi	Training	On Hold	2024-09-01	2025-01-31	\$160,000	\$0	-\$160,000	High	Project Phi is on hold due to training needs.
1022	Project Chi	Compliance	Completed	2024-10-01	2025-02-28	\$380,000	\$380,000	\$0	Low	Project Chi completed successfully.
1023	Project Psi	Infrastructure	In Progress	2024-11-01	2025-03-31	\$520,000	\$470,000	-\$50,000	Medium	Project Psi is currently behind schedule.
1024	Project Omega	Security	On Hold	2025-01-01	2025-04-30	\$210,000	\$0	-\$210,000	High	Project Omega is on hold due to security concerns.
1025	Project A	Customer	Completed	2025-02-01	2025-05-31	\$290,000	\$290,000	\$0	Low	Project A completed successfully.
1026	Project B	Product	In Progress	2025-03-01	2025-06-30	\$610,000	\$560,000	-\$50,000	Medium	Project B is currently behind schedule.
1027	Project C	Process	On Hold	2025-04-01	2025-07-31	\$180,000	\$0	-\$180,000	High	Project C is on hold due to process changes.
1028	Project D	System	Completed	2025-05-01	2025-08-31	\$330,000	\$330,000	\$0	Low	Project D completed successfully.
1029	Project E	Network	In Progress	2025-06-01	2025-09-30	\$460,000	\$410,000	-\$50,000	Medium	Project E is currently behind schedule.
1030	Project F	Hardware	On Hold	2025-07-01	2025-10-31	\$200,000	\$0	-\$200,000	High	Project F is on hold due to hardware issues.
1031	Project G	Software	Completed	2025-08-01	2025-11-30	\$280,000	\$280,000	\$0	Low	Project G completed successfully.
1032	Project H	Support	In Progress	2025-09-01	2026-01-31	\$240,000	\$190,000	-\$50,000	Medium	Project H is currently behind schedule.
1033	Project I	Training	On Hold	2025-10-01	2026-02-28	\$170,000	\$0	-\$170,000	High	Project I is on hold due to training needs.
1034	Project J	Compliance	Completed	2025-11-01	2026-03-31	\$390,000	\$390,000	\$0	Low	Project J completed successfully.
1035	Project K	Infrastructure	In Progress	2026-01-01	2026-04-30	\$530,000	\$480,000	-\$50,000	Medium	Project K is currently behind schedule.
1036	Project L	Security	On Hold	2026-02-01	2026-05-31	\$220,000	\$0	-\$220,000	High	Project L is on hold due to security concerns.
1037	Project M	Customer	Completed	2026-03-01	2026-06-30	\$300,000	\$300,000	\$0	Low	Project M completed successfully.
1038	Project N	Product	In Progress	2026-04-01	2026-07-31	\$620,000	\$570,000	-\$50,000	Medium	Project N is currently behind schedule.
1039	Project O	Process	On Hold	2026-05-01	2026-08-31	\$190,000	\$0	-\$190,000	High	Project O is on hold due to process changes.
1040	Project P	System	Completed	2026-06-01	2026-09-30	\$340,000	\$340,000	\$0	Low	Project P completed successfully.
1041	Project Q	Network	In Progress	2026-07-01	2026-10-31	\$470,000	\$420,000	-\$50,000	Medium	Project Q is currently behind schedule.
1042	Project R	Hardware	On Hold	2026-08-01	2026-11-30	\$210,000	\$0	-\$210,000	High	Project R is on hold due to hardware issues.
1043	Project S	Software	Completed	2026-09-01	2027-01-31	\$290,000	\$290,000	\$0	Low	Project S completed successfully.
1044	Project T	Support	In Progress	2026-10-01	2027-02-28	\$250,000	\$200,000	-\$50,000	Medium	Project T is currently behind schedule.
1045	Project U	Training	On Hold	2026-11-01	2027-03-31	\$180,000	\$0	-\$180,000	High	Project U is on hold due to training needs.
1046	Project V	Compliance	Completed	2027-01-01	2027-04-30	\$400,000	\$400,000	\$0	Low	Project V completed successfully.
1047	Project W	Infrastructure	In Progress	2027-02-01	2027-05-31	\$540,000	\$490,000	-\$50,000	Medium	Project W is currently behind schedule.
1048	Project X	Security	On Hold	2027-03-01	2027-06-30	\$230,000	\$0	-\$230,000	High	Project X is on hold due to security concerns.
1049	Project Y	Customer	Completed	2027-04-01	2027-07-31	\$310,000	\$310,000	\$0	Low	Project Y completed successfully.
1050	Project Z	Product	In Progress	2027-05-01	2027-08-31	\$630,000	\$580,000	-\$50,000	Medium	Project Z is currently behind schedule.

Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Owner	Proj. Manager	Proj. Sponsor	Proj. Stakeholders	Proj. Description	Proj. Objectives	Proj. Deliverables	Proj. Milestones	Proj. Key Dates	Proj. Next Steps	Proj. Comments
1001	Project Alpha	Strategic	Active	2023-01-15	2024-03-31	\$1,200,000	\$1,150,000	-\$50,000	Low	John Doe	Jane Smith	Bob Johnson	Marketing, Sales, Finance	Implement a new digital marketing strategy to increase online sales.	Increase online sales by 20%.	Website redesign, Content marketing, Social media strategy.	Q1 2023, Q2 2023, Q3 2023, Q4 2023, Q1 2024, Q2 2024, Q3 2024, Q4 2024.	Review progress, Adjust budget, Launch new campaigns.	Project is on track, budget slightly under.	
1002	Project Beta	Operational	Completed	2022-06-01	2023-05-31	\$800,000	\$800,000	\$0	Medium	Alice Brown	Charlie White	David Green	IT, HR, Operations	Upgrade the company's IT infrastructure to improve efficiency.	Reduce system downtime by 50%.	Hardware refresh, Software updates, Network optimization.	Q2 2022, Q3 2022, Q4 2022, Q1 2023, Q2 2023, Q3 2023, Q4 2023, Q1 2024.	Final review, Post-mortem analysis, User training.	Project completed successfully, all objectives met.	
1003	Project Gamma	Strategic	On Hold	2023-03-01	2024-06-30	\$950,000	\$950,000	\$0	High	Eve Black	Frank Grey	Henry Blue	Product Development, R&D, Marketing	Develop a new product line to enter a new market.	Generate \$5M in revenue from new products.	Market research, Prototyping, Beta testing, Full launch.	Q3 2023, Q4 2023, Q1 2024, Q2 2024, Q3 2024, Q4 2024, Q1 2025, Q2 2025.	Re-evaluate market conditions, Re-allocate resources.	Project on hold due to market uncertainty.	
1004	Project Delta	Operational	Active	2023-04-10	2024-01-31	\$600,000	\$620,000	+\$20,000	Low	Ivy Pink	Jack Purple	Karen Yellow	Finance, HR, Operations	Optimize financial processes to reduce costs.	Reduce operating expenses by 10%.	Process automation, Vendor negotiations, Budget review.	Q4 2023, Q1 2024, Q2 2024, Q3 2024, Q4 2024.	Monitor savings, Report progress, Adjust strategy.	Project progressing well, slight budget overrun.	
1005	Project Epsilon	Strategic	Completed	2022-09-01	2023-12-31	\$1,500,000	\$1,500,000	\$0	Medium	Liam Orange	Mia Green	Noah Blue	Product Development, R&D, Marketing	Launch a new product line to enter a new market.	Generate \$10M in revenue from new products.	Market research, Prototyping, Beta testing, Full launch.	Q3 2022, Q4 2022, Q1 2023, Q2 2023, Q3 2023, Q4 2023, Q1 2024, Q2 2024, Q3 2024, Q4 2024.	Final review, Post-mortem analysis, User training.	Project completed successfully, all objectives met.	



ID	PROJECT	TYPE	STATUS	START DATE	END DATE	DURATION	BUDGET		ACTUAL		VARIANCE		RISK	COMMENTS
							PLANNED	ACTUAL	PLANNED	ACTUAL	PLANNED	ACTUAL		
1001	Project A	Task A.1	Completed	2023-01-01	2023-01-05	5	10000	10000	10000	10000	0	0	Low	Task A.1 completed on time and within budget.
1002	Project A	Task A.2	In Progress	2023-01-06	2023-01-15	10	20000	18000	20000	18000	-2000	-2000	Medium	Task A.2 is ahead of schedule and under budget.
1003	Project A	Task A.3	Not Started	2023-01-16	2023-01-20	5	15000	0	15000	0	-15000	-15000	Low	Task A.3 has not yet started.
1004	Project B	Task B.1	Completed	2023-02-01	2023-02-10	10	30000	30000	30000	30000	0	0	Low	Task B.1 completed on time and within budget.
1005	Project B	Task B.2	In Progress	2023-02-11	2023-02-25	15	45000	50000	45000	50000	5000	5000	High	Task B.2 is over budget and behind schedule.
1006	Project B	Task B.3	Not Started	2023-02-26	2023-03-05	10	35000	0	35000	0	-35000	-35000	Medium	Task B.3 has not yet started.
1007	Project C	Task C.1	Completed	2023-03-01	2023-03-15	15	50000	50000	50000	50000	0	0	Low	Task C.1 completed on time and within budget.
1008	Project C	Task C.2	In Progress	2023-03-16	2023-03-30	15	60000	65000	60000	65000	5000	5000	Medium	Task C.2 is over budget and behind schedule.
1009	Project C	Task C.3	Not Started	2023-03-31	2023-04-10	11	55000	0	55000	0	-55000	-55000	Low	Task C.3 has not yet started.
1010	Project D	Task D.1	Completed	2023-04-01	2023-04-15	15	40000	40000	40000	40000	0	0	Low	Task D.1 completed on time and within budget.
1011	Project D	Task D.2	In Progress	2023-04-16	2023-04-30	15	50000	55000	50000	55000	5000	5000	Medium	Task D.2 is over budget and behind schedule.
1012	Project D	Task D.3	Not Started	2023-05-01	2023-05-15	15	45000	0	45000	0	-45000	-45000	Low	Task D.3 has not yet started.
1013	Project E	Task E.1	Completed	2023-05-01	2023-05-15	15	30000	30000	30000	30000	0	0	Low	Task E.1 completed on time and within budget.
1014	Project E	Task E.2	In Progress	2023-05-16	2023-05-30	15	40000	45000	40000	45000	5000	5000	Medium	Task E.2 is over budget and behind schedule.
1015	Project E	Task E.3	Not Started	2023-06-01	2023-06-15	15	35000	0	35000	0	-35000	-35000	Low	Task E.3 has not yet started.
1016	Project F	Task F.1	Completed	2023-06-01	2023-06-15	15	20000	20000	20000	20000	0	0	Low	Task F.1 completed on time and within budget.
1017	Project F	Task F.2	In Progress	2023-06-16	2023-06-30	15	30000	35000	30000	35000	5000	5000	Medium	Task F.2 is over budget and behind schedule.
1018	Project F	Task F.3	Not Started	2023-07-01	2023-07-15	15	25000	0	25000	0	-25000	-25000	Low	Task F.3 has not yet started.
1019	Project G	Task G.1	Completed	2023-07-01	2023-07-15	15	15000	15000	15000	15000	0	0	Low	Task G.1 completed on time and within budget.
1020	Project G	Task G.2	In Progress	2023-07-16	2023-07-30	15	25000	30000	25000	30000	5000	5000	Medium	Task G.2 is over budget and behind schedule.
1021	Project G	Task G.3	Not Started	2023-08-01	2023-08-15	15	20000	0	20000	0	-20000	-20000	Low	Task G.3 has not yet started.
1022	Project H	Task H.1	Completed	2023-08-01	2023-08-15	15	10000	10000	10000	10000	0	0	Low	Task H.1 completed on time and within budget.
1023	Project H	Task H.2	In Progress	2023-08-16	2023-08-30	15	20000	25000	20000	25000	5000	5000	Medium	Task H.2 is over budget and behind schedule.
1024	Project H	Task H.3	Not Started	2023-09-01	2023-09-15	15	15000	0	15000	0	-15000	-15000	Low	Task H.3 has not yet started.
1025	Project I	Task I.1	Completed	2023-09-01	2023-09-15	15	8000	8000	8000	8000	0	0	Low	Task I.1 completed on time and within budget.
1026	Project I	Task I.2	In Progress	2023-09-16	2023-09-30	15	15000	18000	15000	18000	3000	3000	Medium	Task I.2 is over budget and behind schedule.
1027	Project I	Task I.3	Not Started	2023-10-01	2023-10-15	15	12000	0	12000	0	-12000	-12000	Low	Task I.3 has not yet started.
1028	Project J	Task J.1	Completed	2023-10-01	2023-10-15	15	5000	5000	5000	5000	0	0	Low	Task J.1 completed on time and within budget.
1029	Project J	Task J.2	In Progress	2023-10-16	2023-10-30	15	10000	12000	10000	12000	2000	2000	Medium	Task J.2 is over budget and behind schedule.
1030	Project J	Task J.3	Not Started	2023-11-01	2023-11-15	15	8000	0	8000	0	-8000	-8000	Low	Task J.3 has not yet started.

Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Manager	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Notes
1001	Project Alpha	Development	Completed	J. Doe	2023-01-01	2023-03-31	\$1,000,000	\$1,000,000	\$0	Low	Project Alpha completed successfully.
1002	Project Beta	Development	In Progress	J. Doe	2023-04-01	2023-06-30	\$2,000,000	\$1,500,000	-\$500,000	Medium	Project Beta is currently in progress.
1003	Project Gamma	Development	On Hold	J. Doe	2023-07-01	2023-09-30	\$1,500,000	\$0	-\$1,500,000	High	Project Gamma is currently on hold.
1004	Project Delta	Development	Completed	J. Doe	2023-10-01	2023-12-31	\$800,000	\$800,000	\$0	Low	Project Delta completed successfully.
1005	Project Epsilon	Development	In Progress	J. Doe	2024-01-01	2024-03-31	\$1,200,000	\$1,000,000	-\$200,000	Medium	Project Epsilon is currently in progress.
1006	Project Zeta	Development	On Hold	J. Doe	2024-04-01	2024-06-30	\$900,000	\$0	-\$900,000	High	Project Zeta is currently on hold.
1007	Project Eta	Development	Completed	J. Doe	2024-07-01	2024-09-30	\$1,100,000	\$1,100,000	\$0	Low	Project Eta completed successfully.
1008	Project Theta	Development	In Progress	J. Doe	2024-10-01	2024-12-31	\$1,300,000	\$1,200,000	-\$100,000	Medium	Project Theta is currently in progress.
1009	Project Iota	Development	On Hold	J. Doe	2025-01-01	2025-03-31	\$1,400,000	\$0	-\$1,400,000	High	Project Iota is currently on hold.
1010	Project Kappa	Development	Completed	J. Doe	2025-04-01	2025-06-30	\$1,500,000	\$1,500,000	\$0	Low	Project Kappa completed successfully.
1011	Project Lambda	Development	In Progress	J. Doe	2025-07-01	2025-09-30	\$1,600,000	\$1,400,000	-\$200,000	Medium	Project Lambda is currently in progress.
1012	Project Mu	Development	On Hold	J. Doe	2025-10-01	2025-12-31	\$1,700,000	\$0	-\$1,700,000	High	Project Mu is currently on hold.
1013	Project Nu	Development	Completed	J. Doe	2026-01-01	2026-03-31	\$1,800,000	\$1,800,000	\$0	Low	Project Nu completed successfully.
1014	Project Xi	Development	In Progress	J. Doe	2026-04-01	2026-06-30	\$1,900,000	\$1,700,000	-\$200,000	Medium	Project Xi is currently in progress.
1015	Project Omicron	Development	On Hold	J. Doe	2026-07-01	2026-09-30	\$2,000,000	\$0	-\$2,000,000	High	Project Omicron is currently on hold.
1016	Project Pi	Development	Completed	J. Doe	2026-10-01	2026-12-31	\$2,100,000	\$2,100,000	\$0	Low	Project Pi completed successfully.
1017	Project Rho	Development	In Progress	J. Doe	2027-01-01	2027-03-31	\$2,200,000	\$2,000,000	-\$200,000	Medium	Project Rho is currently in progress.
1018	Project Sigma	Development	On Hold	J. Doe	2027-04-01	2027-06-30	\$2,300,000	\$0	-\$2,300,000	High	Project Sigma is currently on hold.
1019	Project Tau	Development	Completed	J. Doe	2027-07-01	2027-09-30	\$2,400,000	\$2,400,000	\$0	Low	Project Tau completed successfully.
1020	Project Upsilon	Development	In Progress	J. Doe	2027-10-01	2027-12-31	\$2,500,000	\$2,300,000	-\$200,000	Medium	Project Upsilon is currently in progress.
1021	Project Phi	Development	On Hold	J. Doe	2028-01-01	2028-03-31	\$2,600,000	\$0	-\$2,600,000	High	Project Phi is currently on hold.
1022	Project Chi	Development	Completed	J. Doe	2028-04-01	2028-06-30	\$2,700,000	\$2,700,000	\$0	Low	Project Chi completed successfully.
1023	Project Psi	Development	In Progress	J. Doe	2028-07-01	2028-09-30	\$2,800,000	\$2,600,000	-\$200,000	Medium	Project Psi is currently in progress.
1024	Project Omega	Development	On Hold	J. Doe	2028-10-01	2028-12-31	\$2,900,000	\$0	-\$2,900,000	High	Project Omega is currently on hold.
1025	Project A	Development	Completed	J. Doe	2029-01-01	2029-03-31	\$3,000,000	\$3,000,000	\$0	Low	Project A completed successfully.
1026	Project B	Development	In Progress	J. Doe	2029-04-01	2029-06-30	\$3,100,000	\$2,900,000	-\$200,000	Medium	Project B is currently in progress.
1027	Project C	Development	On Hold	J. Doe	2029-07-01	2029-09-30	\$3,200,000	\$0	-\$3,200,000	High	Project C is currently on hold.
1028	Project D	Development	Completed	J. Doe	2029-10-01	2029-12-31	\$3,300,000	\$3,300,000	\$0	Low	Project D completed successfully.
1029	Project E	Development	In Progress	J. Doe	2030-01-01	2030-03-31	\$3,400,000	\$3,200,000	-\$200,000	Medium	Project E is currently in progress.
1030	Project F	Development	On Hold	J. Doe	2030-04-01	2030-06-30	\$3,500,000	\$0	-\$3,500,000	High	Project F is currently on hold.
1031	Project G	Development	Completed	J. Doe	2030-07-01	2030-09-30	\$3,600,000	\$3,600,000	\$0	Low	Project G completed successfully.
1032	Project H	Development	In Progress	J. Doe	2030-10-01	2030-12-31	\$3,700,000	\$3,500,000	-\$200,000	Medium	Project H is currently in progress.
1033	Project I	Development	On Hold	J. Doe	2031-01-01	2031-03-31	\$3,800,000	\$0	-\$3,800,000	High	Project I is currently on hold.
1034	Project J	Development	Completed	J. Doe	2031-04-01	2031-06-30	\$3,900,000	\$3,900,000	\$0	Low	Project J completed successfully.
1035	Project K	Development	In Progress	J. Doe	2031-07-01	2031-09-30	\$4,000,000	\$3,800,000	-\$200,000	Medium	Project K is currently in progress.
1036	Project L	Development	On Hold	J. Doe	2031-10-01	2031-12-31	\$4,100,000	\$0	-\$4,100,000	High	Project L is currently on hold.
1037	Project M	Development	Completed	J. Doe	2032-01-01	2032-03-31	\$4,200,000	\$4,200,000	\$0	Low	Project M completed successfully.
1038	Project N	Development	In Progress	J. Doe	2032-04-01	2032-06-30	\$4,300,000	\$4,100,000	-\$200,000	Medium	Project N is currently in progress.
1039	Project O	Development	On Hold	J. Doe	2032-07-01	2032-09-30	\$4,400,000	\$0	-\$4,400,000	High	Project O is currently on hold.
1040	Project P	Development	Completed	J. Doe	2032-10-01	2032-12-31	\$4,500,000	\$4,500,000	\$0	Low	Project P completed successfully.
1041	Project Q	Development	In Progress	J. Doe	2033-01-01	2033-03-31	\$4,600,000	\$4,400,000	-\$200,000	Medium	Project Q is currently in progress.
1042	Project R	Development	On Hold	J. Doe	2033-04-01	2033-06-30	\$4,700,000	\$0	-\$4,700,000	High	Project R is currently on hold.
1043	Project S	Development	Completed	J. Doe	2033-07-01	2033-09-30	\$4,800,000	\$4,800,000	\$0	Low	Project S completed successfully.
1044	Project T	Development	In Progress	J. Doe	2033-10-01	2033-12-31	\$4,900,000	\$4,700,000	-\$200,000	Medium	Project T is currently in progress.
1045	Project U	Development	On Hold	J. Doe	2034-01-01	2034-03-31	\$5,000,000	\$0	-\$5,000,000	High	Project U is currently on hold.
1046	Project V	Development	Completed	J. Doe	2034-04-01	2034-06-30	\$5,100,000	\$5,100,000	\$0	Low	Project V completed successfully.
1047	Project W	Development	In Progress	J. Doe	2034-07-01	2034-09-30	\$5,200,000	\$5,000,000	-\$200,000	Medium	Project W is currently in progress.
1048	Project X	Development	On Hold	J. Doe	2034-10-01	2034-12-31	\$5,300,000	\$0	-\$5,300,000	High	Project X is currently on hold.
1049	Project Y	Development	Completed	J. Doe	2035-01-01	2035-03-31	\$5,400,000	\$5,400,000	\$0	Low	Project Y completed successfully.
1050	Project Z	Development	In Progress	J. Doe	2035-04-01	2035-06-30	\$5,500,000	\$5,300,000	-\$200,000	Medium	Project Z is currently in progress.

STAKEHOLDER ID	STAKEHOLDER NAME	STAKEHOLDER TYPE	STAKEHOLDER ROLE	STAKEHOLDER CONTACT	STAKEHOLDER ADDRESS	STAKEHOLDER PHONE	STAKEHOLDER EMAIL	STAKEHOLDER WEBSITE	STAKEHOLDER SOCIAL MEDIA	STAKEHOLDER INFLUENCE	STAKEHOLDER INTEREST	STAKEHOLDER SUPPORT	STAKEHOLDER ALIGNMENT	STAKEHOLDER COOPERATION	STAKEHOLDER ENGAGEMENT	STAKEHOLDER PARTICIPATION	STAKEHOLDER CONTRIBUTION	STAKEHOLDER IMPACT	STAKEHOLDER RISK	STAKEHOLDER OPPORTUNITY	STAKEHOLDER CHALLENGE	STAKEHOLDER SOLUTION	STAKEHOLDER STATUS	STAKEHOLDER DATE	STAKEHOLDER VERSION	STAKEHOLDER CREATED BY	STAKEHOLDER LAST MODIFIED	STAKEHOLDER COMMENTS
1001	Stakeholder 1	Internal	Executive	John Doe	123 Main St	555-123-4567	john.doe@corp.com	www.corp.com	LinkedIn	High	Strategic	Strong	Aligned	Cooperating	Engaged	Participating	Contributing	High	Low	High	Low	High	Active	2023-01-15	1.0	John Doe	2023-01-15	Initial contact and information gathering.
1002	Stakeholder 2	External	Partner	Jane Smith	456 Elm St	555-234-5678	jane.smith@partner.com	www.partner.com	Twitter	Medium	Operational	Neutral	Aligned	Cooperating	Engaged	Participating	Contributing	Medium	Medium	Medium	Medium	Active	2023-02-01	1.0	Jane Smith	2023-02-01	Established partnership and collaboration.	
1003	Stakeholder 3	Internal	Manager	Mike Johnson	789 Oak St	555-345-6789	mike.johnson@corp.com	www.corp.com	Facebook	Low	Tactical	Weak	Aligned	Cooperating	Engaged	Participating	Contributing	Low	Low	Low	Low	Active	2023-03-10	1.0	Mike Johnson	2023-03-10	Regular communication and updates.	
1004	Stakeholder 4	External	Supplier	Sarah Lee	101 Pine St	555-456-7890	sarah.lee@supplier.com	www.supplier.com	Instagram	Medium	Operational	Neutral	Aligned	Cooperating	Engaged	Participating	Contributing	Medium	Medium	Medium	Medium	Active	2023-04-20	1.0	Sarah Lee	2023-04-20	Supply chain integration and logistics.	
1005	Stakeholder 5	Internal	Analyst	David Kim	202 Birch St	555-567-8901	david.kim@corp.com	www.corp.com	LinkedIn	Low	Tactical	Weak	Aligned	Cooperating	Engaged	Participating	Contributing	Low	Low	Low	Low	Active	2023-05-05	1.0	David Kim	2023-05-05	Market research and data analysis.	

STAKEHOLDER ID	STAKEHOLDER NAME	STAKEHOLDER TYPE	STAKEHOLDER ROLE	STAKEHOLDER CONTACT	STAKEHOLDER ADDRESS	STAKEHOLDER PHONE	STAKEHOLDER EMAIL	STAKEHOLDER WEBSITE	STAKEHOLDER SOCIAL MEDIA	STAKEHOLDER INFLUENCE	STAKEHOLDER INTEREST	STAKEHOLDER SUPPORT	STAKEHOLDER ALIGNMENT	STAKEHOLDER ENGAGEMENT	STAKEHOLDER STATUS	STAKEHOLDER RISK	STAKEHOLDER PRIORITY	STAKEHOLDER ACTION	STAKEHOLDER DATE	STAKEHOLDER BY	STAKEHOLDER VERSION	STAKEHOLDER COMMENTS
001	John Doe	Individual	Executive Director	123 Main St	New York, NY 10001	212-555-1234	john.doe@corp.com	www.corp.com	LinkedIn	High	Strategic	Strong	Aligned	Active	Active	Low	High	Review quarterly reports	2023-10-26	J.Doe	1.0	Initial contact and meeting.
002	Jane Smith	Individual	Senior Manager	456 Park Ave	New York, NY 10017	212-555-5678	jane.smith@corp.com	www.corp.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Participate in project meetings	2023-10-26	J.Smith	1.0	Assigned to lead the project.
003	ABC Company	Organization	Partner	789 Wall St	New York, NY 10005	212-555-9012	abc@corp.com	www.abc.com	LinkedIn	High	Strategic	Strong	Aligned	Active	Active	Low	High	Collaborate on joint ventures	2023-10-26	A.B.C.	1.0	Partnership agreement signed.
004	DEF University	Organization	Academic	101 College St	New York, NY 10002	212-555-3456	def@corp.com	www.def.edu	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Conduct research and publish	2023-10-26	D.E.F.	1.0	Research grant awarded.
005	GHI Association	Organization	Industry	202 Industry Blvd	New York, NY 10003	212-555-7890	ghi@corp.com	www.ghi.org	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Attend industry conferences	2023-10-26	G.H.I.	1.0	Membership renewed.
006	JKL Foundation	Organization	Non-Profit	303 Foundation Way	New York, NY 10004	212-555-2345	klj@corp.com	www.jkl.org	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Support community programs	2023-10-26	J.K.L.	1.0	Grant application submitted.
007	MNO Government	Organization	Regulatory	404 Government Plaza	New York, NY 10006	212-555-6789	mno@corp.com	www.mno.gov	LinkedIn	High	Strategic	Strong	Aligned	Active	Active	Low	High	Comply with regulations	2023-10-26	M.N.O.	1.0	Regulatory review completed.
008	PQR Media	Organization	Publicity	505 Media Center	New York, NY 10007	212-555-0123	pqr@corp.com	www.pqr.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Manage public relations	2023-10-26	P.Q.R.	1.0	Press release issued.
009	STU Consulting	Organization	Advisory	606 Consulting Hub	New York, NY 10008	212-555-4567	stu@corp.com	www.stu.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Provide strategic advice	2023-10-26	S.T.U.	1.0	Consulting contract signed.
010	VWX Logistics	Organization	Supply Chain	707 Logistics Lane	New York, NY 10009	212-555-8901	vwx@corp.com	www.vwx.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Optimize supply chain	2023-10-26	V.W.X.	1.0	Logistics plan finalized.
011	YZA Finance	Organization	Investment	808 Finance Tower	New York, NY 10010	212-555-2345	zya@corp.com	www.zya.com	LinkedIn	High	Strategic	Strong	Aligned	Active	Active	Low	High	Secure funding	2023-10-26	Y.Z.A.	1.0	Investment round closed.
012	BCD Technology	Organization	Innovation	909 Tech Park	New York, NY 10011	212-555-6789	bcd@corp.com	www.bcd.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Develop new products	2023-10-26	B.C.D.	1.0	Product launch planned.
013	EFG Energy	Organization	Renewable	1010 Energy Plaza	New York, NY 10012	212-555-0123	efg@corp.com	www.efg.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Invest in green energy	2023-10-26	E.F.G.	1.0	Green energy project approved.
014	HIJ Healthcare	Organization	Medical	1111 Healthcare Blvd	New York, NY 10013	212-555-4567	hij@corp.com	www.hij.com	LinkedIn	High	Strategic	Strong	Aligned	Active	Active	Low	High	Improve patient care	2023-10-26	H.I.J.	1.0	Medical trial initiated.
015	KLM Education	Organization	Academic	1212 Education Way	New York, NY 10014	212-555-8901	klm@corp.com	www.klm.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Enhance curriculum	2023-10-26	K.L.M.	1.0	Curriculum update completed.
016	NOP Agriculture	Organization	Food	1313 Agriculture Ave	New York, NY 10015	212-555-2345	nop@corp.com	www.nop.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Improve crop yields	2023-10-26	N.O.P.	1.0	Agri-tech pilot program.
017	QRS Construction	Organization	Infrastructure	1414 Construction St	New York, NY 10016	212-555-6789	qrs@corp.com	www.qrs.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Build infrastructure	2023-10-26	Q.R.S.	1.0	Construction project started.
018	TUV Retail	Organization	Consumer Goods	1515 Retail Center	New York, NY 10017	212-555-0123	tuv@corp.com	www.tuv.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Launch new products	2023-10-26	T.U.V.	1.0	Product launch successful.
019	WXY Insurance	Organization	Financial	1616 Insurance Plaza	New York, NY 10018	212-555-4567	wxy@corp.com	www.wxy.com	LinkedIn	High	Strategic	Strong	Aligned	Active	Active	Low	High	Provide coverage	2023-10-26	W.X.Y.	1.0	Policy renewal completed.
020	ZAB Hospitality	Organization	Service	1717 Hospitality Way	New York, NY 10019	212-555-8901	zab@corp.com	www.zab.com	LinkedIn	Medium	Operational	Medium	Aligned	Active	Active	Low	Medium	Enhance guest experience	2023-10-26	Z.A.B.	1.0	Service improvement plan.













ID	Project	Status	Phase	Start	End	Duration	Progress	Resources	Cost	Risk	Notes
1001	Project Alpha	In Progress	Phase 2	2023-01-15	2023-03-15	60 days	75%	10	\$100,000	Low	Key milestones met, budget within scope.
1002	Project Alpha	In Progress	Phase 3	2023-03-15	2023-05-15	60 days	45%	15	\$120,000	Medium	Resource allocation challenges, minor delays.
1003	Project Alpha	In Progress	Phase 4	2023-05-15	2023-07-15	60 days	20%	8	\$80,000	High	Critical path items, high risk of schedule slip.
1004	Project Beta	On Hold	Phase 1	2023-01-20	2023-02-20	30 days	0%	5	\$30,000	Medium	Strategic pivot, resources reallocated.
1005	Project Beta	On Hold	Phase 2	2023-02-20	2023-03-20	30 days	0%	5	\$30,000	Medium	Strategic pivot, resources reallocated.
1006	Project Beta	On Hold	Phase 3	2023-03-20	2023-04-20	30 days	0%	5	\$30,000	Medium	Strategic pivot, resources reallocated.
1007	Project Gamma	Completed	Phase 1	2022-10-01	2022-10-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1008	Project Gamma	Completed	Phase 2	2022-11-01	2022-11-30	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1009	Project Gamma	Completed	Phase 3	2022-12-01	2022-12-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1010	Project Gamma	Completed	Phase 4	2023-01-01	2023-01-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1011	Project Gamma	Completed	Phase 5	2023-02-01	2023-02-28	28 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1012	Project Gamma	Completed	Phase 6	2023-03-01	2023-03-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1013	Project Gamma	Completed	Phase 7	2023-04-01	2023-04-30	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1014	Project Gamma	Completed	Phase 8	2023-05-01	2023-05-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1015	Project Gamma	Completed	Phase 9	2023-06-01	2023-06-30	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1016	Project Gamma	Completed	Phase 10	2023-07-01	2023-07-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1017	Project Gamma	Completed	Phase 11	2023-08-01	2023-08-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1018	Project Gamma	Completed	Phase 12	2023-09-01	2023-09-30	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1019	Project Gamma	Completed	Phase 13	2023-10-01	2023-10-31	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.
1020	Project Gamma	Completed	Phase 14	2023-11-01	2023-11-30	30 days	100%	12	\$120,000	Low	Successful launch, client satisfaction high.











Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Notes
1001	Project Alpha	Construction	Completed	2023-01-01	2023-12-31	1,000,000	1,000,000	0	Low	Project completed on time and within budget.
1002	Project Beta	Software	In Progress	2023-02-15	2024-06-30	500,000	450,000	-50,000	Medium	Minor delays in testing phase.
1003	Project Gamma	Marketing	On Hold	2023-03-01	2023-09-30	200,000	200,000	0	High	Project paused due to budget reallocation.
1004	Project Delta	Operations	Completed	2023-04-01	2023-11-30	300,000	300,000	0	Low	Project completed successfully.
1005	Project Epsilon	Research	In Progress	2023-05-01	2024-03-31	400,000	380,000	-20,000	Medium	Research progress is on track.
1006	Project Zeta	IT	Completed	2023-06-01	2023-10-31	150,000	150,000	0	Low	IT system upgrade completed.
1007	Project Eta	HR	In Progress	2023-07-01	2024-01-31	100,000	95,000	-5,000	Medium	Recruitment process ongoing.
1008	Project Theta	Finance	Completed	2023-08-01	2023-12-31	250,000	250,000	0	Low	Financial audit completed.
1009	Project Iota	Legal	In Progress	2023-09-01	2024-02-28	120,000	110,000	-10,000	Medium	Legal review in progress.
1010	Project Kappa	Compliance	Completed	2023-10-01	2023-11-30	80,000	80,000	0	Low	Compliance training completed.
1011	Project Lambda	Security	In Progress	2023-11-01	2024-04-30	180,000	170,000	-10,000	High	Security audit in progress.
1012	Project Mu	Quality	Completed	2023-12-01	2023-12-31	60,000	60,000	0	Low	Quality assurance completed.
1013	Project Nu	Customer	In Progress	2024-01-01	2024-05-31	140,000	130,000	-10,000	Medium	Customer service improvements.
1014	Project Xi	Supply	Completed	2024-02-01	2024-03-31	90,000	90,000	0	Low	Supply chain optimization.
1015	Project Omicron	Product	In Progress	2024-03-01	2024-07-31	220,000	210,000	-10,000	Medium	Product development phase.
1016	Project Pi	Process	Completed	2024-04-01	2024-06-30	110,000	110,000	0	Low	Process automation project.
1017	Project Rho	Infrastructure	In Progress	2024-05-01	2024-09-30	280,000	270,000	-10,000	Medium	Infrastructure upgrade project.
1018	Project Sigma	Strategy	Completed	2024-06-01	2024-08-31	130,000	130,000	0	Low	Strategic planning completed.
1019	Project Tau	Training	In Progress	2024-07-01	2024-10-31	70,000	65,000	-5,000	Medium	Employee training program.
1020	Project Upsilon	Partnership	Completed	2024-08-01	2024-09-30	50,000	50,000	0	Low	Partnership agreement signed.
1021	Project Phi	Event	In Progress	2024-09-01	2024-11-30	160,000	150,000	-10,000	Medium	Event planning in progress.
1022	Project Chi	System	Completed	2024-10-01	2024-11-30	95,000	95,000	0	Low	System migration completed.
1023	Project Psi	Policy	In Progress	2024-11-01	2025-01-31	40,000	38,000	-2,000	Medium	Policy review in progress.
1024	Project Omega	Report	Completed	2024-12-01	2024-12-31	30,000	30,000	0	Low	Annual report published.



PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO	PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO	PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO	PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO	PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO	PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO	PROYECTO	ACTIVIDAD	FECHA INICIO	FECHA FIN	DURACION	ESTADO																		
001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado	001	1	2024-01-01	2024-01-01	1	Completado



SECURITIES	ISSUER	CUSIP	ISIN	SECURITY TYPE	ISSUANCE DATE	MATURITY DATE	CYCLE	PAY FREQUENCY	PAY DATE	PRINCIPAL AMOUNT	COUPON RATE	YIELD	MARKET VALUE	CREDIT RATING	STATUS	DESCRIPTION
1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000	1000000000



RESUMEN DE DATOS FINANCIEROS

INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS	INDICADOR	PERIODO	UNIDAD	VALOR	COMENTARIOS																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
1	2023	Q1	100	...	2	2023	Q1	100	...	3	2023	Q1	100	...	4	2023	Q1	100	...	5	2023	Q1	100	...	6	2023	Q1	100	...	7	2023	Q1	100	...	8	2023	Q1	100	...	9	2023	Q1	100	...	10	2023	Q1	100	...	11	2023	Q1	100	...	12	2023	Q1	100	...	13	2023	Q1	100	...	14	2023	Q1	100	...	15	2023	Q1	100	...	16	2023	Q1	100	...	17	2023	Q1	100	...	18	2023	Q1	100	...	19	2023	Q1	100	...	20	2023	Q1	100	...	21	2023	Q1	100	...	22	2023	Q1	100	...	23	2023	Q1	100	...	24	2023	Q1	100	...	25	2023	Q1	100	...	26	2023	Q1	100	...	27	2023	Q1	100	...	28	2023	Q1	100	...	29	2023	Q1	100	...	30	2023	Q1	100	...	31	2023	Q1	100	...	32	2023	Q1	100	...	33	2023	Q1	100	...	34	2023	Q1	100	...	35	2023	Q1	100	...	36	2023	Q1	100	...	37	2023	Q1	100	...	38	2023	Q1	100	...	39	2023	Q1	100	...	40	2023	Q1	100	...	41	2023	Q1	100	...	42	2023	Q1	100	...	43	2023	Q1	100	...	44	2023	Q1	100	...	45	2023	Q1	100	...	46	2023	Q1	100	...	47	2023	Q1	100	...	48	2023	Q1	100	...	49	2023	Q1	100	...	50	2023	Q1	100	...	51	2023	Q1	100	...	52	2023	Q1	100	...	53	2023	Q1	100	...	54	2023	Q1	100	...	55	2023	Q1	100	...	56	2023	Q1	100	...	57	2023	Q1	100	...	58	2023	Q1	100	...	59	2023	Q1	100	...	60	2023	Q1	100	...	61	2023	Q1	100	...	62	2023	Q1	100	...	63	2023	Q1	100	...	64	2023	Q1	100	...	65	2023	Q1	100	...	66	2023	Q1	100	...	67	2023	Q1	100	...	68	2023	Q1	100	...	69	2023	Q1	100	...	70	2023	Q1	100	...	71	2023	Q1	100	...	72	2023	Q1	100	...	73	2023	Q1	100	...	74	2023	Q1	100	...	75	2023	Q1	100	...	76	2023	Q1	100	...	77	2023	Q1	100	...	78	2023	Q1	100	...	79	2023	Q1	100	...	80	2023	Q1	100	...	81	2023	Q1	100	...	82	2023	Q1	100	...	83	2023	Q1	100	...	84	2023	Q1	100	...	85	2023	Q1	100	...	86	2023	Q1	100	...	87	2023	Q1	100	...	88	2023	Q1	100	...	89	2023	Q1	100	...	90	2023	Q1	100	...	91	2023	Q1	100	...	92	2023	Q1	100	...	93	2023	Q1	100	...	94	2023	Q1	100	...	95	2023	Q1	100	...	96	2023	Q1	100	...	97	2023	Q1	100	...	98	2023	Q1	100	...	99	2023	Q1	100	...	100	2023	Q1	100	...